
 

Engineering Department 

 

CIP Project Number: PK0701 

Title: Imperial Park Improvements 

Project Phase: Design 

% of Phase Completion 

       Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 50,000 

Funding Sources: General Revenue 

Project Manager: Richard Mancilla 

Contractor: TBD 

Consultant: Halff Associates 

Project Description: Develop trails and pavilions in accordance with the Imperial Park 

Master Plan. Trails and picnic facilities are identified as priority needs in the Parks Master 

Plan. The proposed trail addition is approx. 4,400 linear feet. The project would also 

include additional tree plantings and irrigation. 

Justification: PER completed in 2007 

Updates: December 2008-Consultant selection is ongoing. Project has been included in 

Parks RFQ. RFQ submittals have been received and are being reviewed by staff. 

 

March 2009-Halff Associates was chosen as the landscape architect for the project. Imperial 

and Eldridge trails are being combined for efficiency. The consultant has provided a proposal 

and staff will bring a contract forward in April. 



June 2009– Halff Associates was selected as the consultant and a design contract was approved 

by City Council on April 7, 2009.  Changes were made to the layout as a result of the relocation 

of the recreation center to this site.  Design is 75% complete and on schedule. 

 

July 2009 – Design is nearing completion, looking at options for the trail based on the relocation 

of the rec center. 

August 2009 – Options have been identified as a result of the relocation of the rec center and 

are being evaluated.  Plans are 90% complete. 

September 2009 – Trail option has been chosen and is being finalized based on relocation of 

the rec center project.  Plans are in final review with all staff members.   

October 2009 – Provided comments on final plans to consultant along with additional 

information needed for specifications manual. 

November 2009 – Staff is awaiting final complete plans for the park from consultant.  Once 

received, staff will begin bidding process. 

December 2009 - Awaiting final plans for the consultant. Consultant informed us that an 

additional geotechnical bore may be required for the pavilion prior to plans being finalized.  

Staff Is working on a possible change order for this analysis.  Once final plans are received, staff 

will begin bidding process. 

January 2010 – Awaiting final plans from the consultant.  Contract executed with Terracon for 

additional bore which will take place early February.  Once final plans are received, staff will 

begin bidding process. 

February 2010 – Geotechnical report was completed and provided to consultant late February.  

Awaiting final plans and specs from consultant. 

March 2010 - Received final plans from consultant and will distribute to departments for 

review.  Once plans are final anticipate going to bid as soon as possible. 

 

 

 

 

 



 


